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Contractor: R.L. Goldman Co., Inc. Site Conditions: Damp
Contractor Contact: Steve Venincasa (Developer) Weather: 35-50°, Clear
Transmitted by:
B Mail O E-mail
0 Hand O Other:
[0 Fax

[ Construction Progress: ]
The contractor had installed sewer and water utilities in Pleasant Street. In doing so, the entire Pleasant Street pavement
width had been reclaimed (pulverized). Road work prior to today had been observed by Grafton DPW. GEI was on-
site at the request of Grafton DPW to observe binder asphalt paving along the entire width of Pleasant Street from Grist
Mill Road to the northeast side of the project’'s Pleasant Street entrance, a distance of approximately 500 feet.

| Comments: |
R.L. Goldman Co., inc. was onsite and performed the day’'s paving activities. Binder-course asphalt was to be placed
at a loose thickness of 3-3/8" for a compacted thickness of 2-3/4”. Binder asphalt was placed at a width varying between
27 feet and 30 feet, following the former limits of paving before pavement reclamation occurred. The paving contractor
placed approximately 225 tons of binder-course asphalt. An extra copy of the final weigh slip was not available for our
records. The gravel surface had been fine-graded and compacted prior to today.

Table 1 — Loose Asphalt Thickness & Temperature

Test Loose Th'kness| Temperature Approximate Location
(inches) (°F) (STA, Offset)
Pleasant Street
1 3 - 20" from start, 2' R
2 3-3/8 --- 20' from start, 10' R
3 3-3/8 - Grist Mill Rd, 2' R
4 3-1/4 260 Grist Miil Road, 10' R
5 3-3/4 - Grist Mill Road, 2' L
6 3-3/8 275 Grist Mill Road, 10' L
7 3-3/8 - Grist Mill Road, 2' L
8 3-1/2 - Grist Mill Road, 10'L
9 3-1/2 -—- #102/#96 Property Line, 2’ L
10 3 - #102/#96 Property Line, 6' L
11 3-3/8 275 #102/#96 Property Line, 10' L
12 3-1/4 — #101 Driveway, 2'R
13 3-3/8 -—- #101 Driveway, 6' R
14 3-3/8+ 275 #101 Driveway, 10' R
15 3-3/8 - 20’ Past #101 Driveway, 2' R
16 3-1/8 20' Past #101 Driveway, 6' R

=Left of Centerline, CL-CenterIme, R=Right of Centerline
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Table 1 - Loose As

halt Thickness & Temperature (Continued)

Test Loose Th'kness| Temperature Approximate Location
(inches) (°F) (STA, Offset)
Pleasant Street
17 3-1/2 — 20’ Past #101 Driveway, 10'R
18 3-3/8 — #99 Driveway, 2' R
19 3-3/8 — #99 Driveway, 10' R
20 3-3/8 - 20’ Before #96 Driveway, 2' L
21 3-1/2 275 20’ Before #96 Driveway, 10' L
22 2-3/4 — 20’ Before #96 Driveway, 6' L
23 3-1/2 - #96 Driveway, 2'L
24 3-1/8 — #96 Driveway, 6'L
25 3-3/4 -—- #96 Driveway, 10' L
26 3-3/8 - Center of #96 Lot, 2' L
27 3-1/8 e Center of #96 Lot, 6' L
28 3-1/2 275 Center of #96 Lot, 10' L
29 3-1/2 -—- #97 Driveway, 2' R
30 3-3/8 - #97 Driveway, 6' R
31 3-1/2 o #97 Driveway, 10' R
32 3-3/8 - Center of #97 Lot, 2' R
33 3-3/8 — Center of #97 Lot, 6' R
34 3-3/4 285 Center of #97 Lot, 10'R
35 3-3/4 - Project Entrance, 2R
36 3-1/2 - Project Entrance, 6'R
37 3-1/2 - Project Entrance, 10'R
38 3-1/2 — #95 Driveway, 2' R
39 3-1/2 265 #95 Driveway, 10R
40 3-1/2 280 Project Entrance, 2'L
41 3-3/4 - Project Entrance, 10°L

L=Left of Centerline, CL=Centerline, R=Right of Centerline

The work observed appeared to be consistent with the approved plans.

| Action to be Taken:

Grafton Planning Board will be notified of this site visit by way of this report.

cc: Grafton Engineering Department
Steve Venincasa, Casa Builders & Developers Corp.
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